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1. Introduction  

 

Save the Children (SC) was awarded the 5-year USAID Food for Peace (FFP)-funded Nepal 

Community Resilience program, Sabal (which loosely translate to “stable, resilient, self-

sufficient in Nepali), in October 2014.  The project’s Theory of Change (ToC) envisions 

innovation at three levels: absorptive, adaptive and transformational. Absorptive innovations 

include changes in investment, economic practices, or public policies that reduce the exposure of 

households and communities to impacts from natural and unforeseen hazards, and enhance 

households’ (HHs) ability to cope with these shocks. Adaptive innovations will help to adjust 

major trends such as climate change or the expansion of markets into rural areas. 

Transformative change will entail implementation of innovations as drivers of lasting, 

measurable and upwardly-scalable improvement in people’s lives.  

 

Program Goal. The Sabal program aims to improve resilience and food security among target 

populations in six districts of Central and Eastern Mid-hills.  Three program purposes contribute 

to this overarching goal: 

 

1. Livelihoods strengthened and diversified 

2. Improve health and nutrition status of pregnant and lactating women, children under age 

5 (U5) and their families  

3. Strengthen the ability of households and communities to mitigate, adapt to, and recover 

from shocks and stressors.  

 

Implementation of these objectives by Sabal will introduce, test, adapt, and scale approaches 

resulting in lasting change, especially for those most marginalized.  

 

The third quarter of FY15 (April to June 2015) was marked by devastating earthquakes on April 

25th (7.9 magnitude) and May 12th (7.3), followed by numerous aftershocks, landslides and 

avalanches.  The earthquakes severely affected 24 of Nepal’s 75 districts, including 4 Sabal 

intervention districts. As of June 29, the Nepali government reported 8,844 deaths, 22,307 

injured, 595,728 houses destroyed and an additional 279,828 houses damaged. Though the 

earthquakes impacted Sabal’s implementation timeline, the program did make headway. This 

report highlights the progress made during the quarter and discusses the strategic changes and 

challenges faced by the program as a result of the disasters.  

 

2. Major Achievements/ Progress 

 

a. Technical & Planning Program Activities 
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Work plan development: In Q3, Sabal staff continued to refine the program workplan for the 

remainder of FY15 and FY16. Save the Children’s Washington, D.C.-based Program Manager 

and Livelihoods Advisor travelled to Kathmandu to support the development of a detailed 

implementation plan and budget realignment in light of the earthquake and in preparation for the 

upcoming pipeline and resource estimate proposal (PREP). The program partners and thematic 

leads worked together to develop activities, targets, and identify budget needs. In addition, health 

and nutrition related activities were discussed with the thematic leads of SUAAHARA project in 

an effort to incorporate their lessons learned and experience.  

 

Program learning visit: Two members of the Sabal health and nutrition team participated in the 

district consultative and planning meeting organized by SUAAHARA project in Banke (April 

21-23, 2015) and Dang (April 11-13, 2015) districts. The exposure will be useful to implement 

Sabal activities given the similarity of health and nutrition activities between two projects. 

 

Capacity building of program staffs: The Integrated Nutrition Program Manager participated 

in a 4-day (May10-13, 2015) master training of trainers (MTOT) on community based 

management of acute malnutrition (CMAM) program organized by Action Contre le Faim 

(ACF). The training focused on the management of severely malnourished children post-

earthquake and counseling mothers’ on infant and young child feeding practices during 

emergencies (IYCF-E). The knowledge and facilitation skills gleaned on CMAM will be useful 

for the efficient implementation of Sabal’s integrated management of acute malnutrition 

(IMAM) program.  

 

Sabal staff participated in a number of internal, sector-specific and cross-cutting review and 

reflection workshops focusing on Disaster Risk Reduction/Climate Change Adaptation 

(DRR/CCA) and Gender and Social Inclusion (GESI) interventions facilitated by the program 

DRR/CCA theme leader to increase staff capacity and share information. In light of the 

earthquakes, the team agreed that mainstreaming of DRR and CCA has emerged as a priority 

nationally and programmatically.  The team agreed to schedule the national level workshop on 

DRR/CCA strategies ahead of the originally planned time and to place greater focus on disaster 

preparedness and mitigation measures.  

 

Sabal organized a one-day GESI workshop for the Kathmandu project team. The objective of the 

workshop was to generate common understanding on undertaking GESI as cross cutting issue for 

Sabal team and how it is to be mainstreamed. Additionally, all Monitoring, Evaluation, 

Accountability and Learning (MEAL) team members attended a one-day (June 12th) program 

planning meeting organized by Sabal attended by all consortium partners to gain a better 
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understanding of their roles and responsibilities, the program components, and discuss 

appropriate data collection systems.  

 

Sabal expansion:  Upon discussions with USAID, SC submitted a concept note to expand the 

Sabal program into 5 districts severely affected by the earthquake. The program will utilize the 

same primary approaches proposed in Sabal adapted to address the initial disruption and damage 

in these areas and layer customized value chain and vocational training interventions on top of 

immediate post-earthquake recovery responses for long term rehabilitation and resilience to future 

shocks.  

 

Initiated District-level NGO selection process: During the reporting period, Sabal invited 

interested local Non-Governmental Organizations (NGOs) to submit an expression of interest 

(EOI) with a concept note on the implementation of program activities in their district through 

national and local newspaper based on the statement of work provided in the ad.    

 

Sabal conducted a half-day orientation for all interested district based NGOs to brief them on the 

program as well as the partner selection process. The District NGO Federation was requested to 

invite all active NGOs working in the program districts to participate in an effort to engage 

stakeholders and make the process transparent. Altogether, 75 NGOs submitted EOIs for the 

current program districts. SC expects to finalize the selection process in fourth quarter of FY15.  

 

Table 1. Number of EOIs submitted by per district 

SN District No. of EOI submitted by NGOs 

1 Khotang 11 

2 Okhaldhunga 12 

3 Udayapur 16 

4 Ramechhap 13 

5 Sindhuli 12 

6 Makwanpur 11 

 Total  75 

 

Village Development Committee (VDC) selection: During the reporting period, together with 

district stakeholders including district line agencies, civil societies and political parties, Sabal 

selected 164 of the most vulnerable VDCs to implement Sabal's livelihood related activities. 

General health and nutrition activities including Essential Nutrition Actions (ENA) and Essential 

Health Actions (EHA) and Social Behavior Change Communication (SBCC) activities will be 

implemented in all the VDCs. However, focused activities such as Enhanced Homestead Food 

Production (EHFP) and Water, Sanitation and Hygiene (WASH) will be implemented in select 
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VDCs. Criteria such as household size, percentage of poor and vulnerable populations, 

literacy rate, natural disaster risk level, remoteness, the presence of similar development 

programming  were used to draft the VDC selection guideline. The draft VDC selection 

guideline was shared and finalized in collaboration with district stakeholders. The district 

stakeholders (District Development Committees (DDCs), representatives of major political 

parties, government line agencies and other civil society organizations) were fully engaged 

throughout the selection process.  

 

Table 2. Number of VDCs selected per district 

SN District Number of Selected VDCs 

1 Khotang 23 

2 Okhaldhunga 32 

3 Udayapur 36 

4 Ramechhap 23 

5 Sindhuli 21 

6 Makwanpur 29 

 Total 164 

 

Program Technical Activities 

 

Purpose 1: Livelihoods strengthened and diversified 
To support recovery efforts in Sabal intervention districts, the program implemented a short-term 

Cash-for-Work (CfW) from May 20 – June 30, 2015. 

Originally planned in year 3, this activity provided 

temporary employment for the most vulnerable segments 

of the population to rehabilitate community assets such as 

repairing roads, clearing debris or repairing irrigation 

infrastructures. Before implementation of these projects, 

environmental screening of all the projects was completed 

and a programmatic environmental assessment was not 

deemed necessary.  This intervention helped those who 

participated in CfW to recover from shock and stresses 

that would impede Sabal’s long term development objectives.  Sabal closely worked with the 

local government including the District Disaster Reduction Committee (DDRC) to secure buy-in 

and collaboration from local authorities.   
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The team developed implementation guidelines for CfW that included criteria for 

beneficiary selection, wage rates, payment mechanisms, implementation timelines, and 

monitoring and evaluation. The process is illustrated in the graphic below.  

 

Figure 1: CFW Implementation 

 

  
 

Based on the guidelines, the district teams were assigned to implement CfW activities, organize 

meetings with DDRCs, and district food clusters.   DDRCs endorsed the selected VDCs for CfW 

based on the severity of the earthquakes’ impact. Specific CfW projects were identified and 

selected during Ward level meetings. In addition, a VDC-level coordination and monitoring 

committee, with Sabal representation, chaired by the VDC secretary was formed to ensure 

transparency and resolve potential disputes. Once the CfW activities were completed in piloted 

VDCs, the activities were expanded to additional VDCs. During the implementation of CfW 

activities, one Sabal district staff member was assigned for each VDC to be responsible for 

overseeing and monitoring all activities for that particular VDC. At the end of each project, a 

team of staff visited each VDC and delivered payments to beneficiaries. Post distribution 

monitoring took place in the form a public auditing event organized in the VDC that verified the 

details of the work and the payments received by the beneficiaries.    

 

Purpose 2: Improve health and nutrition status of pregnant and lactating women, children 

under age 5 (U5) and their families  

 

To prevent deteriorating nutritional status and support the “1000-days” approach and assist 

pregnant and lactation women and children under two in the recovery process,  Sabal initiated 

vegetable seed distribution and counseling on IYCF-E in four program districts. Five most 

earthquake-affected Sabal program VDCs were identified in coordination with the district 

emergency food cluster and DDRC. The altitude details of each VDC were obtained from district 

Preparation
DDRC meeting for 

VDC Selection
VDC level Meeting and 

Orientation
WCF Meeting

Implementation
Monitoring and 

evaluation of Work
Public Audit and Cash 

Distribution
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agriculture development office. Based on the altitude criteria, composite packet 

containing 8-10 varieties of vegetable seeds for rainy season were purchased by Helen Keller 

International (from a non-Sabal funding source) from a GoN approved vegetable seed supplier. 

These vegetable seeds will be distributed to 1000-day mothers in five VDCs of Makwanpur, 

Ramechhap, Okhaldhunga and Khotang districts. A total of 6005 mothers will directly benefited 

from this activity. 

 

Purpose 3: Strengthen the ability of households and communities to mitigate, adapt to, and 

recover from shocks and stressors 

 

Rapid assessment: The DRR and CCA team was deployed to conduct rapid assessments of 

earthquake affected communities in order to assist in the design of CfW interventions in select 

VDCs. The team also support revisions to annual district plan taking into account exigencies 

arising from the earthquake.  Sabal staff will be engaged in assessing post-disaster need 

assessments (PDNAs) with DDRCs, DDCs and sectoral government offices at each district. The 

DRR and CCA team will likewise adopt earthquake related preparedness measures, and 

mitigation and adaptation practices while implementing DRR/CCA interventions.  

 

Disaster preparedness and response plan update: Consultation meetings were held with 

DDRCs in each district to revise and update district disaster preparedness and response plans 

(DPRPs). Sabal developed a brief concept note including a detailed procedure of DPRP in 

consultation with the district support lead agency (DSLA). As suggested by district stakeholders 

after the earthquake, the DPRP revision and update should be more action-oriented rather than 

just a plan.   

 

b. Program Monitoring and Evaluation 

 

Resilience indicator development: Sabal participated in the USAID/FFP planning for 

identification of indicators measuring resilience at the baseline workshop and USAID assigned a 

technical team to lead this assessment as a part of the instrument framework. While the 

fieldwork, was ultimately disrupted by the earthquake, the assessment team now has come up 

with defined indicators for baseline and end line study purposes. The indicators are classified 

into four categories measuring well-being, shock and stress, resilience capacities, and response. 

The Baseline Study is scheduled to be conducted in October 2015.  

 

Forms and templates: A draft of the beneficiary registration form was developed in 

consultation with program staff and partners.  The MEAL team is continuing work on further 

refinement.  The beneficiary registration form was revised to make it suitable for the “Cash for 
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Work” activities and the form was used to record the results data as well. A template 

to record training participants’ information was prepared and shared with the program team for 

their feedback.  The sheet captures training and workshop events for 11 annual performance 

indicators. Until a software-based data collection and management system is identified, an Excel 

based tool has been developed to enter data of cash for work activities. The template has all 

possible validation rules set into it to minimize possibility human error during data entry.  

 

Database management system: Preliminary discussions for selecting the most appropriate MIS 

database system for the Sabal project is on-going. The Sabal MEAL team explored different 

options, including SC Nepal’s OPMIS, SC Bangladesh’s McAID, open source software: explicit 

review of CommCare and SC Guatemala’s SAMI. A system will be selected and adapted during 

the next quarter.  

 

c. Cross cutting themes 

Gender and social inclusion analysis plan: The Sabal GESI specialist with inputs from 

consortium partners finalized the GESI analysis scope of work to be submitted to USAID for 

approval. The GESI analysis will explore the state of gender inequalities and social inclusion as 

relevant for the program and possible interventions.   

 

SBCC strategy: During the reporting period, a draft SBCC strategy for Sabal was prepared 

based on the proposed activities of all three purposes. Following the earthquakes, the strategy 

was revisited and some modifications were made focusing on emergency response and recovery 

messaging. The recovery strategy will provide communication needs of affected families through 

intensive behavior change communication and community mobilization activities.  
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The strategy is being designed based on 

a social ecological model which 

examines several layers of influence to 

provide insight on the cause of 

problems and find the triggering points 

for change. It is founded on three 

communication components: advocacy, 

social mobilization and behavior change 

communication. Sabal expects to blend 

these approaches into a social marketing 

initiative for implementation in Years 2-

4. 

 

SBCC messages developed: In order to 

integrate SBCC in all three thematic 

areas, a messaging package was 

developed. Focused cross-cutting activity messages for VDCs and households were identified 

and as were messages for specific purposes.  These will be piloted in several districts before 

wider replication.  Based on the pilot results, the activity will be scaled up in other districts in 

subsequent years. 

 

d. Operational Activities and Progress   

 

The program is now fully staffed included district level offices and district staff have received 

orientation. Sabal’s COP travelled to Washington DC (June15-19) for his orientation and met 

with Dina Esposito, Mike Desisti and Nadira Kabir.  

 

3. Challenges  

 The implementation of CfW was very sensitive and involved considerable security risks 

particularly for handling and distribution of cash to beneficiaries in remote villages. 

There were no pre-existing reliable methods of transferring cash in remote areas in these 

districts. The formal financial institutions are all concentrated in district-central level 

headquarters. Sabal analyzed all the alternatives available at the local level for cash 

payment.  In order to minimize the risk Sabal insured the cash in transit and arranged 

security to accompany for cash disbursement. In future, Sabal will explore other methods 

of cash transfers to minimize risks.  “Hello paisa” may be a good alternative where bank 

agent takes the responsibility of payment and for the service bank charges 2% of the total 

transaction.  
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 Due to the lack of elected bodies in VDCs, it was very challenging to generate 

community contribution for such work.  As a result of the earthquake, community 

expectations for support were enhanced which lead to difficulties in the identification of 

vulnerable beneficiary households for CfW participation. Inclusion of socially 

disadvantaged groups and women was difficult as well to coordinate.  Poor 

communication systems, highly traumatized communities and difficult geographic terrain 

presented additional challenges in remote areas. The ward citizen fora were engaged to 

identify the HHs most in need. Citizens’ fora used the wellbeing ranking, extent of 

livelihood asset damage and potential capacity to recover from shocks as criteria to 

identify the households.  

 

 Post-earthquake, Saba experienced increased demand from GON and from DDCs for 

more “hardware” support rather than soft activities to address community demand for 

recovery and reconstruction efforts. Similarly, high demand of shelters from affected 

communities, which was not an explicit program activity.  The program was, 

nevertheless, able to entertain some level of service restoration through the CfW 

interventions.  

 

 Coordination with GON counterparts in the Department of Health Services was difficult 

because of their expectation of official launch of Sabal and formal communication from 

MOHP.  On June 2nd, Sabal submitted a draft MOU to the MOHP that details the roles 

and expectations of Sabal and the MOHP.  As of the close of the quarter there was no 

feedback in writing rom the MOHP although we understand verbally that there are likely 

no significant issues.  The matter will be pursued with increased vigor during the early 

part of the next quarter. 

 

4. Lessons Learned 

In the past, the Disaster Management Act of Nepal was overshadowed and agencies working in 

the DRR sector had received only nominal attention from other government departments.  

However, the recent earthquake has reinforced the importance of having the Act in place along 

with its operational arms. Taking advantage of the changed context and the high relevance 

thereof, the advocacy activities that were planned for later years of the project (after the 

successful implementation of CCA/DRR integration in project areas) together with advocacy for 

a Disaster Management bill, were pushed forward for accelerated implementation as a high 

priority.   
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There are no major changes in overall Theory of Change (ToC) after earthquake, but 

there will be some minor modification made to the implementation strategy as following; 

 

• The Sabal staff will be involved in post disaster need assessment (PDNA) along with the 

DDRC, DDC and sectorial government offices at each district. 

• DRR and CCA components will adopt earthquake-related preparedness, mitigation and 

adaptation while implementing DRR/CCA interventions 

• Community-based early warning systems will be adjusted to include vulnerability assessment 

with respect to landslides to identify landslide-prone areas under  early warning (previously 

there had been more focus on flood prone areas and impacts) 

 

The communication of implementation modalities, process of participation and selection of 

project by the community increases the level of ownership, and participation. The selection of 

needs-based projects for CfW by the beneficiaries reduces potential for conflict within the 

communities. 

 

5. Plan for next Quarter (July- September) 

 

General 

 Contextual analyses for implementing resilience programming in severely affected districts 

 VDC selection in 5 expansion districts 

 Develop Sabal Operational Guideline with implementation guideline for all major activities 

in all three themes  

 Complete planning process (PREP) for year 2 both for current program as well in expansion 

area.  

 Develop detailed implementation plan (DIP) for all the districts.  

 Complete district-level NGO partner selection process 

 Social mobilization guidelines will be prepared 

 Baseline will be conducted in current as well as expansion districts 

 Recruitment of senior MEAL manager  

 

Purpose 1: Livelihoods 

 Mapping of existing farmers groups and assess group dynamics, leadership, decision-making 

and social inclusion 

 Selection of target groups and household (HH) beneficiaries 

 Development of program orientation package to key stakeholders 

 District-level staff orientation & planning meetings with district project team including 

PNGO staff 
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 Development of program implementation guidelines 

 Formative research on livelihoods assessment, feasibility study to promote location specific 

climate smart interventions 

 Training need assessment for specific crops, livestock, NRM, irrigation and post-harvest 

interventions 

 Collection of training materials and preparation of training outlines & modules 

 Value chain analysis including sub-sector analysis of high value crops (vegetables, spices 

and fruits) 

 Labor market assessment, curriculum development and deliver training for 600 youth on 

construction sector 

 Material development for micro health insurance (MHI)/saving & credit/financial literacy  

packages 

 

Purpose 2: Health and nutrition 

 Organize program briefing meeting to GON stakeholders at national and district level 

 Develop program implementation guideline for health and nutrition activities 

 Develop training and SBCC materials for essential nutrition action/essential hygiene action 

training (ENA/EHA), water sanitation and hygiene (WASH), enhanced homestead food 

production (EHFP), village model farms (VMF) 

 Print training modules, IPCC counseling tools, monitoring forms and formats for ENA/EHA, 

WASH, EHFP and VMF activities 

 Train masons for toilet construction in selected VDCs (linked with livelihood  component) 

 

Purpose 3: Disaster risk reduction and climate change adaptation 

 DRR and CCA thematic orientation to district team and PNGO board and staffs  

 Hold a two day inception workshop in each VDC (24 VDCs) to inform village and 

community stakeholders on project details, integrated DRR and CCA planning (24 events) 

 Review and update disaster preparedness and response plans (DPRPs) (6 Nos) 

 Conduct workshop to identify 24 highly vulnerable VDCs as demonstration with district and 

village stakeholders (6 events) 

 Conduct participatory vulnerability, risk, and capacity assessments in 24 demonstration 

VDCs 

 Strengthen existing or form new LDMC (VDC level) in vulnerable VDCs (24 VDCs) 

 Organize district and national workshops/seminars on integrated CCA and DRR planning (1 

event) 

 

Gender equality and social inclusion 
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 Conduct  GESI orientation for district teams 

 Finalize SOW and identify consultant for submission and approval by USAID  

 Prepare gender training manual. 

 Prepare TOR for GESI working group. 

 

 

 

 

Save the Children Nepal 
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Annex 1:  Map of the selected VDCs for Sabal districts. 
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Tandi

Harsahi
Dudhouli

Ladabhir(Mahendra)

Kyaneshwor

Kalpabrishykha

Ranibas

Sirthouli
Nipane

Hatpate Arunthakur

Ambote

Balajor

Belghari Jarayotar

Ranichuri

Bhimsthan

Lampantar
Jinakhu

Kholagaun

Bahuntilpung
Mahadevdada

Kakurthakur

Ratnawati

Pipalmadi

Hariharpurgadhi

Mahendrajhayadi

Santeswori(Rampur)

Kapilakot

Tamajor

Mahadevsthan

Dadiguranshe

Kuseswordumja

Netrakali

Jhangajholiralmata

Bastipur

Sunampokhari

Tosramkhola

Tinkanya
Bitijorbagaiya

Solpathana

Khangsang

Bhadrakali
RatanchuraBaseshwor

Bhuwaneshorigwaltar

Amale
Jalkanya

Bhimeshwor
Majhuwa

Sitalpati
Puranojhangajholi

Sindhuli District

Dudhauli
Kamalamai
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Hetauda Municipality

Manahari

Handikhola

Padampokhari

Churiyamai

Sarikhetpalase

Basamadi

Namtar

Thingan

Shreepurchhatiwan

Hatiya

Makwanpurgadhi

Hurnamadi

Faparbari

Dhimal

Shikharpur

Kogate

Bhaise

AmbhanjyangSukaura

Nibuwatar

Budhichaur

Bhimfedi

Ipapanchakanya

Manthali

Dandakharka

Raksirang
Kalikatar

Kankada

Bhartapundyadevi

Gogane

Khairang

Agara

Fakhel
Daman

Kulekhani

Markhu

Sisnerimahadevsthan

Palung ChitlangBajrabarahi

Tistungdeurali

Raigaun

Betini

Makwanpur District

 
 


